

Website Engineering, Design and Development Process

ARCHITECTURE / ENGINEERING

Create block diagrams of system, establish interdependencies, engineering specification, DB schema and design, user interface, access and security levels, input and output needs and reports (5 Days)

PROTOTYPE

Create functional working model. Test and debug. (5 Days)

PREPRODUCTION Creative Director/Producer

Gather Background Information Review Client Materials Register Domain Name (5 Days)

